
-------------------------------------------------------------------
BEGIN ANNUAL GOAL FY 08 CORRESPONDENCE
-------------------------------------------------------------------

Date: Wed, 1 Oct 2008 16:00:43 -0400
From: "Lindy Yow" <LYow@doheny.org>
Subject: Annual presidential milestone
To: "Cole, Dean" <Dean.Cole@science.doe.gov>

Dean,
We are pleased to say we have met the 2008 milestone. 
 
2008 Goal: Advance blind patient sight: Optimized the 200+ Artificial 
Retina Using Data from Clinical Results.   
 
How met:
The design of the implantable systems including the 200+ thin film 
electrode array and the electronic package have been optimized based on 
feedback from the current A-60 clinical results.

 
Sincerely, 
 
Lindy Yow
Science Project Director
Doheny Eye Institute
1450 San Pablo Street
DVRC Suite 111
Los Angeles, Ca 90033
(323) 442-6571 office
(323) 384-5361 Blackberry
http://artificialretina.energy.gov/



-------------------------------------------------------------------
BEGIN FOURTH QUARTER FY 08 CORRESPONDENCE
-------------------------------------------------------------------

Date: Mon, 29 Sep 2008 20:47:38 -0400
From: "Lindy Yow" <LYow@doheny.org>
Subject: Fourth Qtr Results
To: "Cole, Dean" <Dean.Cole@science.doe.gov>
Cc: "Mark Humayun" 

Dean,
 
We are pleased to report that we have achieved the quarterly milestone and
would like to submit these results 

Presidential Milestone
Actual
July-Sept 2008
Begin building active 200+ implantable system
The system level integration of the 200+ implant has begun.  The 200+ thin
film electrode array is being assembled with the electronics package to 
build the active 200+ artificial retina.
 
 
Lindy Yow
Science Project Director
Doheny Eye Institute
1450 San Pablo Street
DVRC Suite 111
Los Angeles, Ca 90033
(323) 442-6571 office
(323) 384-5361 Blackberry
http://artificialretina.energy.gov/



-------------------------------------------------------------------
BEGIN THIRD QUARTER FY 08 CORRESPONDENCE
-------------------------------------------------------------------

Date: Mon, 30 Jun 2008 17:18:21 -0400
From: "Lindy Yow" 
Subject: FYI - FW: ACTION Needed FW: Third Qtr Joule Results
To: "Cole, Dean" 

Dean,
We are pleased to say we have accomplished our April - June 2008 
Milestone. 
 
April-June 2008 Q2
Milestone: Final Electronic systems integration testing:
 
The final integration of the electronic system has been tested.
Wireless data was sent and received from the external visual
processing unit to the internal electronic package which contained
the stimulator chip and associated electronics.
 
Thanks!
 
Lindy Yow
Science Project Director
Doheny Eye Institute
1450 San Pablo Street
DVRC Suite 111
Los Angeles, Ca 90033
(323) 442-6571 office
(323) 384-5361 Blackberry
http://artificialretina.energy.gov/
 



-------------------------------------------------------------------
BEGIN SECOND QUARTER FY 08 CORRESPONDENCE
-------------------------------------------------------------------

From: Lindy Yow [mailto:LYow@doheny.org]
Sent: Monday, March 31, 2008 1:22 PM
To: Cole, Dean
Cc: Mark Humayan (USC)
Subject: Presidential Milestone for Artificial Retina Project

Dean,

We are pleased to say we have accomplished the January-March 2008
Presidential milestone.

Jan- Mar 2008 Q1
Preclinical test of final 200+ mechanical design
We have performed preclinical testing of the final 200+ mechanical
design. This design has been fabricated and then implanted in a
research animal, demonstrating appropriate physical size and
robustness for implantation.

Lindy Yow
Science Project Director
Doheny Eye Institute
1450 San Pablo Street
DVRC Suite 111
Los Angeles, Ca 90033
(323) 442-6571 office
(323) 384-5361 Blackberry
http://artificialretina.energy.gov/



------------------------------------------------------------ 
BEGIN FIRST QUARTER FY 08 CORRESPONDENCE 
------------------------------------------------------------ 
 
From: Lindy Yow [mailto:LYow@doheny.org]  
Sent: Monday, January 07, 2008 2:23 PM 
To: Cole, Dean 
Cc: Mark Humayan (USC) 
Subject: RE: First Quarter Joule due 
  
Dean, 
We are pleased to say that we have met the 1st quarter 
joule:   
  
Oct- Dec 2007 Q1  Refine and optimize 200+ from clinical 
lessons learned 
 
The strength of device attachment features, the geometry of 
the electrode array, and the fit of the implant 
(dimensions) were modified as a result of clinical lessons. 
LLNL has modified the 200+ design to include the design 
changes suggested by SSMP in Oct.  
 
Lindy Yow 
Doheny Eye Institute 
1450 San Pablo Street 
DVRC Suite 111 
Los Angeles, Ca 90033 
(323) 442-6571 office 
http://artificialretina.energy.gov/ 
 




